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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Combat Hybrid Propulsion System (CHPS)

PURPOSE OF MODIFICATION:                        Reduce Effort on Work Directive SAIC-0002; and Extend performance period

PREVIOUS LEVEL OF EFFORT HOURS ON CONTRACT:     111,649

LEVEL OF EFFORT INCREASE:                         - 0 -

TOTAL LEVEL OF EFFORT HOURS ON CONTRACT:        111,649

PREVIOUS NEGOTIATED CONTRACT VALUE:             $20,675,705.00

NEGOTIATED VALUE THIS ACTION:                        - 0 -

TOTAL NEGOTIATED CONTRACT VALUE:                $20,675,705.00

PREVIOUS OBLIGATED CONTRACT AMOUNT:             $20,675,705.00

OBLIGATED AMOUNT THIS ACTION:                   $        00.00

TOTAL OBLIGATED CONTRACT AMOUNT:                $20,675,705.00

1.  This is a Bilateral modification.

2.  The purpose of this modification P00019 is to accomplish the following:

a.  Reduce effort on Work Directive (WD) SAIC-0002; and

b.  Extend the performance period of Work Directive SAIC-0002.

3.  As result of 2.a, above:

a.  The contractor is hereby directed to reduce effort on WD SAIC-0002 as follows:  The contractor shall stop effort leading

toward the requirement in WD SAIC-0002 to plan and execute three parallel electric traction wheel motor designs.

b.  Not withstanding 3.a, above:  The contractor shall continue to coordinate with its Future Combat System-Lead System

Integrator (FCS-LSI) Concept and Technology Development (CTD) Program Manager to remain informed about and current with the requirements

emerging from the FCS-LSI CTD effort (DARPA transaction MDA972-02-9005.)

c.  The contractor shall update progress of WD SAIC-0002 as of the date of this modification P00019 in the next scheduled bi-

monthly progress report.

4.  As a result of 2.b, above:

a.  The performance period of WD SAIC-0002 is extended from 15 January 2004 through 15 May 2004.

b.  WD SAIC-0002, Rev. 003, extending the completion date, is hereby incorporated.

c.  As a result of incorporation of WD SAIC-0002, Rev. 003, the total negotiated cost for WD SAIC-0002 is neither increased nor

decreased.

5.  Section B as it applies to WD SAIC-0002, is reprinted in this modification for informational purposes only; there is no new

obligation.

6.  As a result of this Modification P00019 the total negotiated value of the contract remains unchanged.  As a result of this

Modification P00019, the total obligated amount remains unchanged.

7.  Except as provided herein, all other terms and conditions remain unchanged.
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                                               *** END OF NARRATIVE A 019 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0102          SERVICES LINE ITEM              __________________

              NOUN: WD SAIC-0002

              SECURITY CLASS: Unclassified

SubCLIN 0102 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0002

The current negotiated value of CLIN 0102

is as follows:

Estimated Cost:  $   367,537.00

Fixed Fee:       $    28,967.00                 ______________

Total Cost:      $   396,504.00

                              (End of narrative B001)

                             (Deleted narrative A001)

0102AA        WD SAIC: 0002                                                                                $         70,000.00              _____________                                                                                 __________________

              NOUN: CHPS WHEEL MOTOR STUDY WD#2

              PRON: E122C232EH    PRON AMD: 06    ACRN: AA

              AMS CD: 63300544111

SubCLIN 0102AA has been established to

incrementally fund estimated cost and fee for

approved Work Directive No. SAIC-0002

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 002, PARA 11

                            $        70,000.00
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0102AB        SERVICES LINE ITEM                                                                           $        326,504.00              __________________                                                                            __________________

              NOUN: WD #2 WHEEL MOTOR STUDY

              PRON: E132C190EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 002, PARA 11

                            $       326,504.00

0202          SERVICES LINE ITEM              __________________

              NOUN: MAT'L&TVL WD SAIC-0002

              SECURITY CLASS: Unclassified

SubCLIN 0202 has been established to fund

estimated travel and material cost for

approved Work Directive No. SAIC-0002

The current negotiated value of CLIN 0202

is as follows:

Estimated Travel Cost:       $ 40,233.00

Estimated Material Cost:     $     00.00

Total Value of CLIN 0202:    $ 40,233.00

The total OBLIGATED amount for CLIN 0202 is:

$40,233.00

                              (End of narrative B001)

0202AA        MATERIAL & TRAVEL                                                                            $         34,000.00              _________________                                                                             __________________

              NOUN: CHPS WHEEL MOTOR STUDY WD#2

              PRON: E122C232EH    PRON AMD: 06    ACRN: AA

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 002, PARA 11

                            $        34,000.00

0202AB        SERVICES LINE ITEM                                                                           $          6,233.00              __________________                                                                            __________________

              NOUN: WD #2 WHEEL MOTOR STUDY

              PRON: E132C190EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 002, PARA 11

                            $         6,233.00
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